
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:50 PM

Run date

Time

Reviewer: Jefferson, Paul 23-Sep-13

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Mathur, Lalit

Diary #: 196 Date: 10-Nov-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 428

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Bid Item: 034 X-W2C-GTT.03404-0120F4 E-W Line Cross Over W2 Cap Stress & Grout Transverse Tendons

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 E-W2C-CON.03804-0120F4 E Line W2 Cap Place & Cure Concrete

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 E-W2C-FPC.03804-0120F4 E Line W2 Cap Form & Pour Closure Joint

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 W-W2C-CON.03804-0120F4 W Line W2 Cap Place & Cure Concrete

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 W-W2C-FPC.03804-0120F4 W Line W2 Cap Form & Pour Closure Joint

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 X-E2C-ESF.03804-0120F4 E-W Line Cross Over E2 Cap Erect Shoring & Falsework

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 049 0-000-000.04904-0120F4 BAR REINFORCING STEEL (BRIDGE)(EPOXY COATED)

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 196 Date: 10-Nov-2010 Wednesday

Bid Item: 055 W-L07-000.05504-0120F4 W Line Lift 07 Furnish structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 055 W-L08-000.05504-0120F4 W Line Lift 08 Furnish structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 055 E-L07-000.05504-0120F4 E Line Lift 07 Furnish structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 055 E-L08-000.05504-0120F4 E Line Lift 08 Furnish structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L01-OBG.05604-0120F4 W Line Lift 01 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-OBG.05604-0120F4 W Line Lift 02 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-OBG.05604-0120F4 W Line Lift 03 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-OBG.05604-0120F4 W Line Lift 04 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L05-OBG.05604-0120F4 W Line Lift 05 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 196 Date: 10-Nov-2010 Wednesday

Bid Item: 056 W-L06-OBG.05604-0120F4 W Line Lift 06 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L07-OBG.05604-0120F4 W Line Lift 07 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L07-ALB.05604-0120F4 W Line Lift 07 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L07-WEL.05604-0120F4 W Line Lift 07 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L07-CWT.05604-0120F4 W Line Lift 07 Counter Weight Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L08-OBG.05604-0120F4 W Line Lift 08 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L08-WEL.05604-0120F4 W Line Lift 08 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L09-OBG.05604-0120F4 W Line Lift 09 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L09-ALB.05604-0120F4 W Line Lift 09 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 196 Date: 10-Nov-2010 Wednesday

Bid Item: 056 W-L09-WEL.05604-0120F4 W Line Lift 09 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L09-CWT.05604-0120F4 W Line Lift 09 Counter Weight Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L03-CBM.05604-0120F4 E-W Line Cross Over Lift 03 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-OBG.05604-0120F4 E Line Lift 03 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L04-CBM.05604-0120F4 E-W Line Cross Over Lift 04 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L05-CBM.05604-0120F4 E-W Line Cross Over Lift 05 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L06-CB1.05604-0120F4 E-W Line Cross Over Lift 06 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L07-CB1.05604-0120F4 E-W Line Cross Over Lift 07 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L09-CB1.05604-0120F4 E-W Line Cross Over Lift 09 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 196 Date: 10-Nov-2010 Wednesday

Bid Item: 056 X-L09-CB2.05604-0120F4 E-W Line Cross Over Lift 09 Cross Beam 2

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L10-CB1.05604-0120F4 E-W Line Cross Over Lift 10 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L10-CB2.05604-0120F4 E-W Line Cross Over Lift 10 Cross Beam 2

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-OBG.05604-0120F4 E Line Lift 04 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L05-OBG.05604-0120F4 E Line Lift 05 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L06-OBG.05604-0120F4 E Line Lift 06 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L06-ALB.05604-0120F4 E Line Lift 06 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L06-WEL.05604-0120F4 E Line Lift 06 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L07-OBG.05604-0120F4 E Line Lift 07 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L07-ALB.05604-0120F4 E Line Lift 07 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 196 Date: 10-Nov-2010 Wednesday

Bid Item: 056 E-L07-WEL.05604-0120F4 E Line Lift 07 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L08-OBG.05604-0120F4 E Line Lift 08 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L08-ALB.05604-0120F4 E Line Lift 08 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L08-WEL.05604-0120F4 E Line Lift 08 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L09-OBG.05604-0120F4 E Line Lift 09 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L09-ALB.05604-0120F4 E Line Lift 09 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L09-WEL.05604-0120F4 E Line Lift 09 Weld

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

Description of Work by ABF and its Sub-contractors.

W2 Activities

•W2 Structural Concrete Bridge (Item 38)
•ABF’s laborers continuing to finish the concrete surface for Deviation Saddle.
•ABF continues to remove the collars for E-Line Temporary Truss.
•ABF had removed the W2 elevator’s top part access to top of W2.
•Today ABF gave access to lower level of W2 by elevator.

Activities at Site (Item 56, 60 & 63):

056 E-L09-WEL.056

Page 6 of 8ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 196 Date: 10-Nov-2010 Wednesday

•ABF continues bolting the 8-E to Lift 9-E.
•ABF continues welding and bolting at the junction of 7-W and 8-W.
•Lift 9-W was parked on the east end of the Pier 7 getting ready for erection.
•ABF continue welding between Lift 8-E and 9-E at top & bottom.

•Lift E-Line Deviation Saddle (Item #60)
•ABF is preparing the Deviation saddles for erection.
•ABF has moved all saddles and cradles to the south west side of W2.
•ABF continues to install the supporting Brackets.
•ABF started to install the Deviation Saddle’s 1st piece W2E2 this morning and finished it by late afternoon.
•It used the special cradle prepared for it.

Pier 7 and Shear Leg Crane & Lifting Frame Activities (Item 55)
•The Lifting Frame was at Pier 7.
•The Shear Leg Crane was taken to site.
•ABF keeps working on Cross Beams CB-11 and CB-12 getting these ready for erection.

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-E2C-ESA.06004-0120F4 E Line E2 Cap East Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 W-E2C-ESA.06004-0120F4 W Line E2 Cap East Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 063 E-W2C-HIK.06304-0120F4 E Line W2 Cap Hinge K

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 063 W-W2C-HIK.06304-0120F4 W Line W2 Cap Hinge K

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 196 Date: 10-Nov-2010 Wednesday

Bid Item: 064 0-000-000.06404-0120F4 INSTALL STRUCTURAL STEEL (BRIDGE)(PIPE BEAM )(HINGE A)

AMERICAN BRIDGE/FLUOR, A JV
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